
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the Cities of Artesia, Bell, Commerce, Cudahy, Downey, Long Beach, 
Lynwood, Montebello, South Gate, and Vernon and the unincorporated community of Castaic.

SUBJECT

September 08, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
CITIES OF ARTESIA, BELL, COMMERCE, CUDAHY, DOWNEY, LONG BEACH, LYNWOOD,
MONTEBELLO, SOUTH GATE, AND VERNON AND THE UNINCORPORATED COMMUNITY OF

CASTAIC
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(3 VOTES)
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Find that the requested changes in work have no significant effect on the environment and approve
the decreased and increased contract amounts and the changes for the following construction
contracts:

•     Project ID No. RDC0014619 - Truck Impacted Intersection Project, Groups A & B, Phase I, to
construct intersections and medians, modify and synchronize traffic signals, and install striping and
pavement markings, in the Cities of Bell, Commerce, Cudahy, Montebello, South Gate, Vernon,
Lynwood, Artesia, Downey, and Long Beach, being performed by Alliance Streetworks, Inc., for
various miscellaneous changes required to complete the work as intended, with a decrease in the
contract amount of $26,874.88.

•     Project ID No. RDC0014704 - Interstate 5/Hasley Canyon Road Interchange, to reconstruct a
freeway interchange, in the unincorporated community of Castaic, being performed by Security
Paving Company, Inc., for variations in bid quantities, extension of sound wall, additional fill material
and grading, modification of retaining wall base, and replacing drainage grates, with an increase in
the contract amount of $39,351.20.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your ratification
is a change in work, which the Director of Public Works ordered for Project ID No. RDC0014619.
Also enclosed for your authorization are changes in work in excess of the Director of Public Works'
delegated limits, which are required to complete Project ID No. RDC0014704.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals
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These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are a credit of $26,874.88 and an increase
in the amount of $39,351.20.

Funding for Project ID Nos. RDC0014619 and RDC0014704 are included in the Fiscal
Year 2009-10 Road Fund Budget.

Detailed cost breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the Director of 
Public Works or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures
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CHANGE IN WORK (RATIFY) 
September 8, 2009 
 
 
 
PROJECT ID NO. RDC0014619 - TRUCK IMPACTED INTERSECTION PROJECT, 
GROUPS A & B, PHASE I (Cities of Bell, Commerce, Cudahy, Montebello, South Gate, 
Vernon, Lynwood, Artesia, Downey, and Long Beach) Supervisorial Districts 1, 2, and 4, 
Contractor:  Alliance Streetworks, Inc.  
 
Project Description: 
 
Construction of Portland Cement Concrete intersections and medians, modification and 
synchronization of traffic signals, installation of striping and pavement markings, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $   1,675.55 
(2) Electronic Message Boards 4,590.73 
(3) Replace Traffic Cables and Fiber Optic Line   5,953.84 
(4) Traffic Signal Design Modifications (59,425.00) 
(5) Protect Utility Line 4,500.00 
(6) Reconstruct Existing Driveway 7,300.00 
(7) Electronic Message Boards 5,000.00 
(8) Traffic Light Modification   3,530.00 
   
 Total ($26,874.88) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items at the intersection of Imperial Highway and Martin Luther King, Jr., Boulevard in 
the City of Lynwood.  The contractor is paid based upon actual quantities used.  The 
increase in contract price reflects the net adjustment due to variations between 
estimated bid quantities and actual quantities.  The costs for these changes will be 
based on contract unit prices and will be paid by the City of Lynwood. 
 
(2) It will be necessary for the contractor to furnish and install four electronic message 
boards to inform motorists of the traffic conditions at the intersection of Imperial 
Highway and Martin Luther King, Jr., Boulevard.  This work was requested by the City of 
Lynwood and is not shown on the plans.  The cost for this work will be paid by the City 
of Lynwood. 
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(3) The City of Lynwood requested replacement of corroded traffic cables and a fiber 
optic line for their Emergency Vehicle Priority system located at the intersection of 
Imperial Highway at Martin Luther King, Jr., Boulevard.  The cost for this work will be 
paid by the City of Lynwood. 

 
(4) It will be necessary to modify the scope of work for the traffic signal equipment to 
be installed at the intersection of Eastern Avenue and Bandini Boulevard in the City of 
Bell.  The traffic signal equipment was recently upgraded and requires less work than 
originally proposed.  The City of Bell will receive a credit for this work. 
 
(5) It will be necessary to protect an underground electrical line in place while 
improving the intersection of Eastern Avenue and Bandini Boulevard in the City of Bell.  
The cost for this work will be paid by the City of Bell. 
 
(6) The City of Montebello requested the reinstallation of an existing driveway that was 
closed as instructed by the City of Montebello.  The cost for this work will be paid by the 
City. 
 
(7) It will be necessary for the contractor to furnish and install four electronic message 
boards to inform motorists of the traffic conditions at the intersection of Florence Avenue 
and Paramount Boulevard.  This work was requested by the City of Downey and is not 
shown on the plans.  The cost for this work will be paid by the City of Downey. 
 
(8) The Cities of Huntington Park and Vernon requested that a Type 1 traffic signal 
pole be replaced with a Type 15 pole to provide better street illumination for motorists.  
The cost for this work will be paid by the Cities of Huntington Park and Vernon. 
 
The costs for Items 1, 4, and 8 will be based on contract unit prices.  The costs for Items 
2, 5, 6, 7, and a portion of Item 3 will be based on a time and materials basis as 
provided in Subsection 3-3 of the contract specifications.  The remainder of the cost for 
Item 3 was negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Financial Information: 
 
This project is entirely within the jurisdictional limits of the Gateway Cities Council of 
Governments (COG).  County-COG Cooperative Agreement No. 73356 provides for the 
County to perform the preliminary engineering and administer the construction of the 
project with the Los Angeles County Metropolitan Transportation Authority (MTA) using 
Federal, State, and MTA funds to finance a portion of the project costs and the COG to 
finance the remaining share of the project cost.  This project is included in the Fiscal Year 
2009-10 Road Fund Budget. 
 
Fifty-one additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $5,681,098.40 
Changes in work previously approved 
   by your Board 301,827.41 
Changes in work to be ratified          (26,874.88) 
 
Revised contract amount $5,956,050.93 
 
Percent total change to original contract amount 4.8% 

 
JRP:ss 
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CHANGE IN WORK (AUTHORIZE) 
September 8, 2009 
 
 
 
PROJECT ID NO. RDC0014704 - INTERSTATE 5/HASLEY CANYON ROAD 
INTERCHANGE (in the unincorporated community of Castaic), Supervisorial District 5, 
Contractor:  Security Paving Company, Inc.  
 
Project Description: 
 
Reconstruction of a freeway interchange including drainage structures, retaining walls, 
bridges, on- and off-ramps, and roundabouts, relocation of a waterline, and other 
appurtenant work.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $14,142.00 
(2) Extend Sound Wall 8,709.20 
(3) Additional Fill Material and Grading     5,500.00 
(4) Surcharge Material 3,000.00 
(5) Modify Retaining Wall Base 2,000.00 
(6) Replace Drainage Grates   6,000.00 
 
  Total $39,351.20 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) To meet the intent of the design, it will be necessary to extend the sound wall 
along the west side of The Old Road, south of Hasley Canyon Road approximately 45 
feet southerly along The Old Road.  It will be necessary to compensate the contractor 
for this work.   
 
(3) To obtain the correct grade elevation, it will be necessary to place additional fill 
material and regrade the slope on the east side of The Old Road and Hasley Canyon 
Road intersection. This work is not shown on the plans. 
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(4) The fill material used to provide surcharge loading on the new bridge abutment 
will be reduced in height to increase motorist visibility of traffic control.  It will be 
necessary to compensate the contractor for this work. 
 
(5) To properly install the electrical pull boxes in the retaining wall on the east side of 
the Hasley Canyon Road northbound off ramp, it will be necessary to modify the base of 
the retaining wall.  This work is not shown on the plans. 
 
(6) To accommodate bicyclists travelling in the area of the roundabout at The Old 
Road and Hasley Canyon Road, it will be necessary to replace the standard drainage 
grates with bicycle-safe grates. This work is not shown on the plans. 
  
The costs for Item 1 and a portion of cost for Item 2 will be based on contract unit 
prices. The balance of the cost for Item 2 and the costs for Items 4 and 6 were 
negotiated as provided in Subsection 3-2 of the contract specifications. The costs for 
Items 3 and 5 will be based on time and materials as provided in Subsection 3-3 of the 
contract specifications. 
 
Six additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fiscal Year 2009-10 Road Fund 
Budget with reimbursement from Castaic Bridge and Major Thoroughfare Construction 
Fee District fees, Tesoro Del Valle Project Regional Transportation fees, Los Angeles 
County Metropolitan Transportation Authority's Call for Project grant funds, Newhall 
Land and Farming Company, and Caltrans. 
 
Revised Contract Amount: 
 
 Original contract amount $32,219,937.95 
 Changes in work previously approved  
    by your Board 1,559,423.66 

Changes in work to be authorized         39,351.20 
 
 Revised contract amount $33,818,712.81 
 
 Percent total change to original contract amount 5.0% 
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